

BOS AGREEMENT NO. _____

DOT AGREEMENT NO. 110113

COUNTY OF MENDOCINO
DEPARTMENT OF TRANSPORTATION

AMENDMENT NO. 1 TO DOT AGREEMENT 100086 FOR PROFESSIONAL SERVICES

BROOKTRAILS SECOND ACCESS — PRELIMINARY ENGINEERING

THIS AMENDMENT NO. 1 is made and entered into this _____ day of _____, 2011 by and between the COUNTY OF MENDOCINO, hereinafter called "COUNTY," and DRAKE HAGLAN AND ASSOCIATES, 11060 WHITE ROCK ROAD, SUITE 200, RANCHO CORDOVA, CA 95670, hereinafter called "CONSULTANT."

WITNESSETH

It is mutually agreed between COUNTY and CONSULTANT that payments to CONSULTANT including the total amount of salaries and expenses (those for the original Agreement and for Amendment No. 1) shall be amended to not exceed \$147,800 for that work as set forth in the original Agreement pursuant to the below-listed change in scope.

Due to the aspect outlined below, CONSULTANT has been tasked to perform additional work beyond the scope of the original Agreement. The additional work and associated cost are summarized as follows (for Amendment No. 1):

Conduct a trip diversion study for projected traffic impacts of the Brooktrails Second Connection concerning traffic on Sherwood Road, as detailed by Work Element No. 28 of the Mendocino Council of Governments Overall Work Program for FY-2011/12 (copy attached).

Projected Additional Cost: \$16,800

As a result of this Amendment No. 1, the completion date for DOT Agreement No. 100086, Phase 1 shall be extended to 30 March 2012, with completion of all work products under Phase 1 (including the aforementioned trip diversion study) to occur on or before the latter date. The Agreement may be further extended by written mutual agreement of COUNTY and CONSULTANT.

All remaining provisions of DOT Agreement No. 100086, including Amendment No. 1, are hereby reaffirmed and shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this AGREEMENT to be executed the day and year first above written.

/

/

/

CONSULTANT
Drake Haglan and Associates

COUNTY OF MENDOCINO

Date

CHAIR, Date
Board of Supervisors

APPROVAL RECOMMENDED

ATTEST: Carmel J. Angelo
Clerk of said Board

Howard N. Dashiell Date
Director of Transportation

CLERK Date

APPROVED AS TO FORM

APPROVAL RECOMMENDED

County Counsel Date

Kristin McMenomey Date
(Risk Management)
Director, General Services Agency